

UNIVERSITY OF THE PHILIPPINES VISAYAS  
PROGRAMS, PROJECTS AND ACTIVITIES (PPAs)  
COA REPORT  
As of the Quarter Ending March 31, 2022

College/Office	Project/ Program/ Activity/ Training Name/Title	Location/ Venue	Total Cost/ Budget (PhP)	Gender Responsive (Yes or No)	Source of Funds	Duration (months)	Date Started	Target Completion Date	Project Status		Remarks
									% of Completion	Total Cost Incurred to Date (PhP)	
<b>RESEARCH</b>											
PGC	Project 2. Establishment of core facility and genomics consortium in the Visayas under the Program Enhanced Capability building in R & D in Genomics (Year 3)	PGC Visayas/ RRC, UPV Miagao	7,651,739.25	No	DOST-GIA	12 months	February 1, 2021	January 31, 2022	100%	5,828,183.97	Project is extended until July 2022
RRC	Development and evaluation of a multi-level cascading recirculating aquaculture system (MC-RAS) with integrated water parameter sensors	RRC Bldg., UPV	784,049.00	No	UP Visayas	12 months	March 16, 2022	March 15, 2023	N/A	N/A	Newly implemented
NIMBB	Development of propagation protocol for Clarias macrocephalus towards its conservation (Year 3 of 3 years)	UPV NIMBB Laboratories, CFOS Wet and Dry Lab, UPV Miagao, Iloilo / Puerto Princesa, Palawan	2,470,714.40 (approved Budget)	No	DOST-PCAARRD	12 months	January 01, 2022	December 31, 2022	30%	370,033.71	ONGOING
TTBDO	UPV IP-TBM Phase II: Patent mining project for selected AANR commodities through strengthened IP-TBM Offices	UP Visayas, Miagao, Iloilo	2,473,399.00	Yes	DOST-PCAARRD	24 months	January 01, 2022	December 31, 2022	63%	N/A	ONGOING
TTBDO	IP-Centric Agribusiness Hub: bridging innovation and entrepreneurship in the AANR Sector	UP Visayas, Miagao, Iloilo	3,664,063.00	Yes	DOST-PCAARRD	24 months	January 01, 2022	December 31, 2022	13%	N/A	ONGOING
<b>EXTENSION</b>											
PGC	SARS-CoV-2 Biosurveillance: COVIDSeq Echo Training (Batch 1)	PGC Visayas/ RRC, UPV Miagao	N/A	No	PGC Visayas Year 3 (MOOE(DOST-GIA)	2 days	February 2, 2022	February 03, 2022	100%	N/A	COMPLETED
PGC	SARS-CoV-2 Biosurveillance: COVIDSeq Echo Training (Batch 2)	PGC Visayas/ RRC, UPV Miagao	N/A	No	PGC Visayas Year 3 (MOOE(DOST-GIA)	2 days	February 8, 2022	February 09, 2022	100%	N/A	COMPLETED
RRC	First steps in food research: A food science and technology researcher proposal writing webinar for students	Zoom Webinar	N/A	Yes	N/A	1 day	February 3, 2022	February 3, 2022	100%	N/A	COMPLETED
RRC	Chemistry in moting:being a productive Chemist from the classroom to the workroom	Zoom Webinar	N/A	Yes	N/A	1 day	February 17, 2022	February 17, 2022	100%	N/A	COMPLETED
RRC	Towards leveling-up OneLab for research development and innovation-Technical assistance on quality assurance and product safety of priority ethnic food products inWestern Visayas	DOST 6 RSTL, RRC, UPV	N/A	Yes	N/A	12 months	April 26, 2021	January 31, 2022	NA	N/A	COMPLETED
RRC	Development and characterization of bioactive protein and lipid products from mussels	UPV	300,000.00	Yes	MusselBiotech-2021-10-7	6 months	March 01, 2022	August 01, 2022	50%	N/A	ONGOING

RRC	Basic principles and operations of atomic force microscope, scanning electron microscope, scanning electron microscope-energy dispersive spectrometer and fourier transform infrared-Raman spectrometer UV-VIS near infrared diffuse reflectance spectroscopy and simultaneous thermal analyzer	Material Science & Nanotechnology Laboratory, FAS, UPV	30,000.00	Yes	NICER Project	4 days	March 30, 2022	April 05, 2022	50%	N/A	ONGOING
RRC	Lecture series and basic operations of the Ultra-high performance liquid chromatograph/ quadrupole time-of-flight mass spectrometer (UPLC/QToF-MS)	UPV	186,112.00	Yes	Highly luminescent N-doped carbon quantum dots from fishery waste materials for potential applications in photocatalytic degradation of selected dyes project (EIDR)	4 days	March 23, 2022	April 01, 2022	75%	N/A	ONGOING
NIMBB	Technical services (Technical advisory offered to graduate and undergraduate students, researchers and prospective clients regarding microbiology, biochemistry and molecular biology analysis: response to queries about services: assistance on the use of equipment)	UPV NIMBB Laboratories, CFOS Wet and Dry Lab, UPV Miagao, Iloilo	N/A	No	N/A	3 months	January 1, 2022	March 31, 2022	100%	N/A	COMPLETED
NIMBB	Use of Laboratory space and equipment (servic offered to students and researchers for a more convenient, efficient and safe working space and tools while conducting laboratory experiments)	UPV NIMBB Laboratories, CFOS Wet and Dry Lab, UPV Miagao, Iloilo	N/A	No	N/A	3 months	January 01, 2022	June 30, 2022	60%	N/A	ONGOING
OCEP	Understanding taxation for micro-organizations and entrepreneurs for Barotac Nuevo	Barotac Nuevo Public Market, Iloilo	N/A	Yes	N/A	1 day	January 27, 2022	January 27, 2022	100%	N/A	COMPLETED
OCEP	Withholding Tax and Other Tax Updates (in collaboration with PICPA Iloilo)	via Zoom	N/A	Yes	N/A	2 hours	March 29, 2022 (morning session)	March 29, 2022 (morning session)	100%	N/A	COMPLETED
OCEP	Tax Guides for Online Business Transactions and Estate Tax Amnesty (in collaboration with PICPA Iloilo)	via Zoom	N/A	yes	N/A	2 hours	March 29, 2022 (afternoon session)	March 29, 2022 (afternoon session)	100%	N/A	COMPLETED
SWF	Pagsasalin ng Informed Consent	St. Paul's University	N/A	Yes	N/A	2 days	January 10, 2022	January 11, 2022	100%	N/A	COMPLETED
SWF	Pagsasalin ng short film Mc Gill Pain Questionnaire	St. Paul's University	N/A	Yes	N/A	2 days	March 21, 2022	April 07, 2022	100%	N/A	COMPLETED
TTBDO	Scallop consultative meeting	UP Visayas, Miagao, Iloilo	N/A	Yes			March 10, 2022	March 10, 2022	100%	N/A	COMPLETED
GDP	Training on Gender in the Workplace	via Zoom	N/A	Yes	UPV GAA	3 hours	January 20, 2022	January 20, 2022	100%	N/A	COMPLETED
GDP	One Billion Rising Campaign	via Zoom	N/A	Yes	UPV GAA	1 day	February 14, 2022	February 14, 2022	100%	N/A	COMPLETED

GDP	Distribution of advocacy face masks in line with One Billion Rising Campaign	UP Visayas	N/A	Yes	UPV GAA	1 day	February 14, 2022	February 14, 2022	100%	N/A	COMPLETED
GDP	Virtual Opening Ceremony of the 2022 National Women's Month Celebration	via Zoom	N/A	Yes	UPV GAA	2 hours	March 01, 2022	March 01, 2022	100%	N/A	COMPLETED
GDP	Virtual Roundtable Discussion: Revisiting and Honoring Women Heroes of Western Visayas	via Zoom	N/A	Yes	UPV GAA	2 hours	March 02, 2022	March 02, 2022	100%	N/A	COMPLETED
GDP	Let Women Lead: A Forum on Women's Political Participation and Representation	UPV Little Theater and via Zoom	N/A	Yes	UPV GAA	2 hours	March 08, 2022	March 08, 2022	100%	N/A	COMPLETED
GDP	Distribution of solidarity snacks in celebration of 2022 International Women's Day	UPV Iloilo City and Miagao Campuses	N/A	Yes	UPV GAA	1 day	March 08, 2022	March 08, 2022	100%	N/A	COMPLETED
GDP	Webinar: Women and Wellness	via Zoom	N/A	Yes	UPV GAA	2 hours	March 09, 2022	March 09, 2022	100%	N/A	COMPLETED
GDP	Pampering Day for UPV Women Employees (Miagao Campus)	New Administration Building, UPV Miagao Campus	N/A	Yes	UPV GAA	8 hours	March 11, 2022	March 11, 2022	100%	N/A	COMPLETED
GDP	COP-BIDANI and GDP Vertical Garden Launch	UPV Iloilo City Campus	N/A	Yes	UPV GAA	2 hours	March 21, 2022	March 21, 2022	100%	N/A	COMPLETED
GDP	Webinar: Women and the Womb	via Zoom	N/A	Yes	UPV GAA	2 hours	March 23, 2022	March 23, 2022	100%	N/A	COMPLETED
GDP	Pampering Day for UPV Women Employees (Iloilo City Campus)	GDP Building, UPV Iloilo City Campus	N/A	Yes	UPV GAA	2 hours	March 25, 2022	March 25, 2022	100%	N/A	COMPLETED
GDP	Webinar: Important Laws Every Woman Should Know	via Zoom	N/A	Yes	UPV GAA	2 hours	March 30, 2022	March 30, 2022	100%	N/A	COMPLETED
GDP	COP-BIDANI and GDP Vertical Garden Cook-Off	GDP Building, UPV Iloilo City Campus	N/A	Yes	UPV GAA	6 hours	March 31, 2022	March 31, 2022	100%	N/A	COMPLETED
GDP	Installation of advocacy materials and distribution of advocacy face masks in line with the 2022 National Women's Month Celebration	UP Visayas	N/A	Yes	UPV GAA	1 month	March 01, 2022	March 31, 2022	100%	N/A	COMPLETED
GDP	Art Exhibit: "From Lin-ay to Hangaway: Voices of Ilonggo Women Artists"	UPV Art Gallery	N/A	Yes	UPV GAA	15 days	March 11, 2022	March 31, 2022	100%	N/A	COMPLETED
<b>OTHER ACTIVITIES</b>											
RRC	Sample processing for polysaccharide using SEM-EDS and AFM equipment	Material Science & Nanotechnology Lab	76,905.00	YES	FASTRAC Fruitec Project	5 months	November 01, 2022	March 01, 2022	NA	NA	COMPLETED
RRC	Use of equipment for graphene oxide suspension in deionized water and sample processing for dried hydrogels, chitosan powder and graphene oxide powder Biochar	Material Science & Nanotechnology Lab	69,360.00	YES	Bamboo Biochar-graphene nanocomposite as filter media for seawater desalination project -SP21-04	NA	NA	NA	10.00%	NA	ONGOING
RRC	Sample processing for carbon quantum dots, lead using several equipment under material science & nanotechnology & applied chemistry laboratory	Material Science & Nanotechnology Lab	186,112.00	YES	Highly luminescent N-doped carbon dots from fishery waste materials for potential application in photocatalytic degradation of pollutants	NA	NA	NA	70.00%	NA	ONGOING

RRC	Sample Processing for Ash and Dried Sample using several equipment under Material Science & Nanotechnology, Applied Chemistry, Food Science laboratory	Material Science & Nanotechnology Lab Applied Chemistry Lab Food Science Lab	326,163.00	Yes	Marine Fisheries Assessment of Panay: Building Local Fisheries Information through Research Capability Enhancements in HEIs Project - MARFISH	N/A	N/A	N/A	70%	N/A	ONGOING
RRC	Sample Processing of Enzyme Solution using Freeze Dryer	Food Science Lab	11,400.00	Yes	Purification and Characterization of Linamarase from Lakan-1 and Java Variety Cassava ( Manihot esculenta Crantz) Project	N/A	N/A	N/A	N/A	N/A	ONGOING
RRC	Sample processing for collagen and Use of Equipment for Hydroxyapatite and Collagen using several equipment in the Material Science & Nanotechnology and Applied Chemistry Lab	Material Science & Nanotechnology Lab Applied Chemistry Lab	99,940.00	Yes	UPV IP-TBM Phase II: Patent Mining Project for Selected AANR Commodities - Track Idea to Impact Project	N/A	N/A	N/A	N/A	N/A	ONGOING
RRC	Use of Equipment for FISH OTOLITH using Stereomicroscope	Biology Lab	104,696.25	Yes	Population Structure and Connectivity of Yellowfin Tuna in the Philippines Based on Otolith Chemistry	N/A	N/A	N/A	60%	N/A	ONGOING
RRC	Use of Equipment for juice-for spray drying; frozen pulp chips with peel using freeze dryer and spraydryer equipment	Food Science Lab	27,048.00	Yes	N/A	7 days	April 1, 2022	April 11, 2022	100%	N/A	COMPLETED
RRC	Use of Equipment for Protein Fractionates using Preparative HPLC and QTof	Applied Chemistry Lab	75,100.00	Yes	MusselBiotech-2021-10-2	N/A	N/A	N/A	50%	N/A	ONGOING
RRC	Use of Equipment for mudcrab using Qtof	Applied Chemistry Lab	N/A	Yes	Application of exogenous metabolites in improving soft-shell mangrove crab production Project	N/A	N/A	N/A	100%	N/A	COMPLETED
RRC	Delivery and Installation of Stepdown Transformer (for Ion Sputter Coater)	Material Science & Nanotechnology Lab	N/A	Yes	N/A	N/A	N/A	N/A	100%	N/A	COMPLETED
RRC	Delivery and Installation of Hot plate with magnetic stirrer	Food Science Lab	N/A	Yes	N/A	N/A	N/A	N/A	100%	N/A	COMPLETED

RRC	Delivery and Installation of Rotary Evaporator	Food Science Lab	N/A	Yes	N/A	N/A	N/A	N/A	100%	N/A	COMPLETED
OCEP	Processing of PRC accreditation as CPD provider.	PRC/online	N/A	N/A	N/A	3 months	January 2022	March 07, 2022	100%	N/A	COMPLETED
GDP	Ugsad Coordinating Committee Meeting	via Zoom	N/A	Yes	N/A	2 hours	February 2, 2022	February 2, 2022	100%	N/A	COMPLETED
GDP	WINFISH Meeting	via Zoom	N/A	Yes	N/A	3 hours	February 23, 2022	February 23, 2022	100%	N/A	COMPLETED
GDP	WINFISH Meeting	via Zoom	N/A	Yes	N/A	3 hours	March 22, 2022	March 22, 2022	100%	N/A	COMPLETED

#### INFRASTRUCTURE PROJECTS

<b>OVC</b>	Detailed Architectural Engineering Design Services for the UP Visayas Watersports Training Facility, UPV Miagao Campus	UPV Miagao Campus, Miagao, Iloilo	5,969,777.71		2019-UPS-RF	168 cd	-	-	-		Bidding process
<b>CDMO</b>	Design of the New Main Library and Construction of Phase I	UPV Miagao Campus, Miagao, Iloilo	146,000,000.00		GAA 2017		August 31, 2018	December 08, 2021	97.29%		Ongoing
<b>CDMO</b>	Proposed Rehabilitation/Repair and Perimeter Fencing of the Diwata Aquascape Building	UPV Miagao Campus, Miagao, Iloilo	2,399,902.30		UPS GAA 2020	135 cd	May 03, 2021	September 04, 2021	99.00%		Substantially Completed
<b>CDMO</b>	Proposed 4-units Classroom for the College of Management	UPV Miagao Campus, Miagao, Iloilo	7,651,278.47			217 cd	April 24, 2021	November 27, 2021	93.37%		Ongoing
<b>CDMO</b>	Proposed Installation of Power Supply for New SOTECH Building. CHED Reimbursement (UGTI) AY 2017-18/1st Semester 2018-2019 - P7,000,000.00 2nd semester 2018-2019/1st Semester 2019-2020 - P 2,898,862.95	UPV Miagao Campus, Miagao, Iloilo	30,000,000.00		CHED UGTI 2019	138 cd	April 14, 2021	September 05, 2021	100%		Completed
<b>CDMO</b>	Proposed Repair/Rehabilitation of UPV Staff Housing Unit, UPV Miagao campus Chargeable against GF 101	UPV Miagao Campus, Miagao, Iloilo	5,969,777.71		GF 101	150 cd	May 15, 2021	October 24, 2021	100%		Substantially Completed



































